

Nýr Gegnir – Sierra

Notendaráðstefna Aleflis

23. maí 2019

Sveinbjörg Sveinsdóttir, framkvæmdastjóri
Landskerfi bókasafna hf.

Dagskrá

- Samningar
- Skipulagning verkefnis
 - Staðan nú
 - Framundan

Samningur við Innovative Interfaces Global Ltd.

- Leyfissamningur (Professional License Agreement)
- Þjónustusamningur (Professional Service Agreement)
 - Statement of Work (SoW)
 - Detailed Requirement Document (DRD)
 - Verk- og tímaáætlun
- Vinnslusamningur (Data Processing Addendum)
- auk fjölda viðauka

SoW – grunnur að verkefnaáætlun

- Phase 0 – Clarification of System Architecture
- Phase 1 – Project Planning
- Phase 2 – Sierra Cluster Installation
- Phase 3 – Data Preparation
- Phase 4 – Configuration, Consulting & Training
- Phase 5 – Third Party Integration
- Phase 6 – Sierra Add-Ons
- Phase 7 – Cluster Pre Go-Live Consulting
- Phase 8 – Final Sierra Migration
- Phase 9 – Test Server Implementation
- Phase 10 – Union Catalog and Resource Sharing
- Phase 11 – Discovery Implementation
- Phase 12 – System Go-Live
- Phase 13 – Acceptance Testing

Innihald samnings

1. Bókasafnskerfið - Sierra
2. Ýmsar viðbætur við Sierra s.s.
 - viðburðaskráning
 - námsbókasafnspáttur
 - heimaþjónusta ofl.
3. Þróun verkferla: lánþegar, skráning ofl.
4. Leitargátt: Inspire Discovery eða samþætting við Primo

Fleira tengt innleiðingu nýs Gegnis

Hýsingarútboð vegna hýsingar Sierra

- Samið var við Advania

Ráðning nýrra starfsmanna: Helgi og Karítas Sif



Staðan nú

- Vélbúnaðaruppsetningu hjá Advania lokið
- Uppsetning Sierra hugbúnaðarins langt komin
- Innleiðing hafin s.s.
 - Tiltækt í Gegni
 - Skipting safna í 3 hópa
 - Safnakóðar og safndeildir – kóðun
 - Skilgreining gagnavörpunar

Framundan á næstu mánuðum

- Verk- og tímaáætlun
- Ítarleg greining á verkferlum og skjölun (DRD)
- Áframhald vinnu við yfirfærslu gagna
- Þýðing kerfis yfir á íslensku
- Þekkingaryfirfærsla til LB og lykilfólks
- Upplýsingagjöf til eigenda og safnafólks



Takk fyrir!

